

BEAR Scotland North West Unit – List of Works Significant Works Planned May 2017 to July 2017

The list below details some of the major work planned by BEAR Scotland over the next three months.

Please note the following:

This is not an exhaustive list and other works may be added to the programme.

All dates are indicative and are subject to change.

For road closures, consultation is carried out with relevant parties. Following this consultation the dates of works and type of traffic management used may be changed.



Planned Works May 2017 - July 2017

| Route | Location | Type of Works | Value | Dates | Night/Day Works | Traffic Management |
|-------|---|---|------------|---------------------------|-----------------|---|
| A82 | Ballachulish Cycletrack | Roadmarkings / HFS | £23,000 | April 2017 – May 2017 | Day | Stop / Go |
| A82 | North of North of Tyndrum | Resurfacing | £111,000 | 19th June – 23rd June | Day | Convoy |
| A82 | Tulla Cottage Ph2 | Resurfacing | £260,000 | 7th May – 18th May | Night | Road Closure |
| A82 | Glencoe Village to South Ballachulish | Resurfacing | £135,000 | 18th June – 29th June | Night | Convoy with HGV restriction |
| A82 | North of Inchnacardoch | Resurfacing | £200,000 | 4th June – 15th June | Night | Convoy with HGV restriction |
| A82 | North of Inchnacardoch 3+4 | Resurfacing | £250,000 | 18th June – 29th June | Night | Convoy with HGV restriction |
| A82 | Glen Gloy to Letterfinlay | Speed limit signing | £5k | June | Day | SLC |
| A82 | Urquhart Castle | Electronic junction warning signs | £50k | May | Day | SLC |
| A82 | A82 South of Pulpit Rock | Re - Surfacing | £47,000 | 25/06/17 - 29/06/2017 | Night | Road Closure |
| A82 | South of Glengarry Hotel | Re-Surfacing Works | £60,000 | 17/07/17 – 21/07/17 | Day | Convoy |
| A82 | Carrs Corner NB to Spean Bridge Commando Memorial | Drainage & Culverts | £21,245 | TBC 22/05/17 – 16/06/17 | Day | Single Lane Closure with T/Lights |
| A82 | Loch Lochy Straights | Drainage & Culverts | £30,000 | 21/08/17 – 08/09/17 | Day | Single Lane Closure with T/Lights |
| A82 | Fortwilliam – Markings & Studs | Markings & Studs | £6,000 | 08/05/17 – 19/05/17 | Day | Mobile Works with Stop/Go System in Operation |
| A82 | North Ballachulish to Corran | Markings & Studs | £38,000 | 08/05/17 – 19/05/17 | Day | Mobile Works with Stop/Go System in Operation |
| A82 | Longman Road | Footway reconstruction, including DDA improvements | £25,000 | 12/06/17 – 23/06/17 | Night | Temp traffic Signals |
| A828 | Portnacraish | Resurfacing | £180,000 | 24th May – 1st June | Night | Road Closure |
| A828 | Culcharan | Resurfacing | £350,000 | 4th June – 15th June | Night | Road Closure |
| A828 | Appin Hall to Tynribbie | Re-Surfacing Works | £90,000 | 16/07/17 – 18/07/17 | Night | Closure with Amnesties |
| A828 | North & South of Keil House | Re-Surfacing Works | £85,000 | 18/07/17 – 20/07/17 | Night | Closure with Amnesties |
| A828 | North & South of Creagan Roundabouts | Re-Surfacing Works | £85,000 | 23/07/17 – 25/07/17 | Night | Closure with Amnesties |
| A828 | Benderloch Garage to 30s & Turning Circle | Re-Surfacing Works | £65,000 | 26/07/17 – 27/07/17 | Night | Closure with Amnesties |
| A828 | Kentallen | Re-Surfacing Works | £50,000 | 08/08/17 – 11/08/17 | Night | Closure with Amnesties |
| A828 | Route Priority Signing & VMP Improvement Works | Sign Maintenance/Replacement | £12,800 | TBC 15/05/17 – 02/06/17 | Day | Mobile Works with Stop/Go System in Operation |
| A828 | Creagan Wall Phase 2 Earthworks & Repair to Sea Wall | Earthworks | £56,000 | 08/05/17 – 02/06/17 | Day | Single Lane Closure with T/Lights |
| A828 | Kentallen to Ballachulish Roundabout | Markings & Studs | £10,000 | 08/08/17 – 11/08/17 | Day | Mobile Works with Stop/Go System in Operation |
| A83 | Rest and Be Thankful High Frequency | Landslide Risk Reduction Measures | £1,800,000 | May 2017 – September 2017 | Day | Lane Closure / Traffic lights |
| A83 | Rosehill Jct to Glenbarr Jct | Civils operations | £5,000 | May 2017 – June 2017 | Day | Lane Closure / Traffic Lights |
| A83 | Ardgenaven/Drishalg | Resurfacing | £246,000 | 2nd July – 13th July | Night | Road Closure |
| A83 | Bellochantuy south | VRS | £27k | May/June | Day | SLC |
| A83 | Tangy junction | VRS | £96k | May | Day | SLC |
| A83 | Glenbarr south junction | VRS | £43k | July | Day | SLC |
| A83 | Cairndow to Lochgilphead | Bend warning signing | £85k | May – July | Day | SLC |
| A83 | A83 North of Arrochar | Re - surfacing | £48,000 | 24/07/17 - 26/07/2017 | Night | Road Closure |
| A83 | A83 Ardcastle | Re - surfacing | £86,000 | 12/06/17 - 16/06/2017 | Day | Convoy |
| A83 | A83 Tarbet to Arrochar | Drainage and Culverts | £37,000 | 05/06/17 - 15/06/2017 | Day | Traffic Signals |
| A83 | A83 Route Priority Road Markings | Markings & Studs | £48,000 | 12/06/17 - 26/06/2017 | Day | Stop / Go |
| A830 | Banavie Primary School | Lining | £1k | May | Day | SLC |
| A830 | East of Glenfinnan | Re-Surfacing Works | £40,000 | 05/06/17 – 09/06/17 | Day | Convoy |
| A830 | Arasaig to Mallaig | Markings & Studs | £25,000 | 05/06/17 – 23/06/17 | Day | Mobile Works with Stop/Go System in Operation |
| A835 | Contin to Garve | Signing | £72k | May | Day | SLC |
| A835 | Rogie to Tarvie | Drainage improvements | £20,000 | 15/05/17 – 02/06/17 | Day | Temp traffic Signals |
| A835 | Glascarnoch | Routine resurfacing with associate road markings and studs | £60,000 | 13/08/17 – 17/08/17 | Night | Closure |
| A84 | Burn of Cambus | Resurfacing | £189,000 | 24th April – 3rd May | Day | Convoy |
| A84 | Nyadd to Blair Drummond | Resurfacing | £256,000 | 4th May – 16th May | Night | Convoy |
| A84 | Callander | HFS | £6k | June | Night | SLC |
| A84 | A84 Strathyre Forest Cabins | Re - surfacing | £57,000 | 28/08/17 - 01/09/2017 | Day | Convoy |
| A84 | A84 Strathyre | Re - surfacing | £45,000 | 21/08/17 - 25/08/2017 | Day | Convoy |
| A84 | A84 Callander Blackbird Walk and Town Centre Footway Improvements | Footway/ Cycle Track | £26,000 | 03/07/17 - 13/07/2017 | Day | Traffic Signals |
| A84 | A84 Doune Footway Improvements | Footway/ Cycle Track | £17,000 | 31/07/17 - 10/08/2017 | Day | Traffic Signals |
| A84 | A84 Blackbird Walk | Drainage and Culverts | £29,000 | 03/07/17 - 13/07/2017 | Day | Traffic Signals |
| A85 | Lix Toll HD28 | Resurfacing | £42,000 | 9th July – 13th July | Nights | Convoy |
| A85 | Pennyfuir Cemetery | Electronic pedestrian warning signs | £15k | May | Day | SLC |
| A85 | A85 Crianlarich Village | Re - surfacing | £56,000 | 14/08/17 - 18/08/2017 | Day | Convoy |
| A85 | A85 St Fillans Footway Improvements | Footway/ Cycle Track | £28,000 | 05/06/17 - 15/06/2017 | Day | Traffic Signals |
| A85 | A85 Oban Footway Improvements | Footway/ Cycle Track | £17,000 | 19/05/17 - 08/06/2017 | Day | Traffic Signals |
| A85 | A85 Route Priority Road Markings | Markings & Studs | £92,000 | 10/07/17 - 24/07/2017 | Day | Stop / Go |
| A85 | A85 North of Lochearnhead | Re - surfacing | £80,000 | 26/06/17 - 30/06/17 | Night | Road Closure |
| A86 | Kerrow Junction Kingussie | Remainder of drainage works | £11,000 | 01/05/17 – 12/05/17 | Day | Temp traffic Signals |
| A86 | Roybridge | Drainage improvements | £25,000 | 08/05/17 – 19/05/17 | Day | Temp traffic Signals |
| A86 | Tullochroam | Routine resurfacing with associate road markings and studs | £80,000 | 30/07/17 – 01/08/17 | Night | Closure |
| A87 | Uig | Dropped kerbs | £3k | June | Day | SLC |
| A87 | Dornie Bridge to Ardelve Depot | Re-Surfacing Works | £40,000 | 03/07/17 – 05/07/17 | Day | Convoy |
| A87 | Ardochy to Viewpoint | Re-Surfacing Works | £60,000 | 22/08/17 – 01/09/17 | Night | Closure with Amnesties |
| A87 | Reraig | Re-Surfacing Works | £35,000 | 05/07/17 – 07/07/17 | Day | Convoy |
| A87 | Route Priority Signing | Sign Maintenance/Replacement | £11,500 | TBC 15/05/17 – 02/06/17 | Day | Mobile Works with Stop/Go System in Operation |
| A87 | kye Approx 10km North of Sconser Culvert (Druim Nan Cleoch) | Drainage & Culverts | £20,000 | 07/08/17 – 01/09/17 | Day | Single Lane Closure with T/Lights |
| A87 | Lochaber Boundary to Skye Bridge | Markings & Studs | £25,000 | 26/06/17 – 21/07/17 | Day | Mobile Works with Stop/Go System in Operation |
| A87 | Route Priority Signing + VMP | Sign Maintenance/Replacement | £17,600 | TBC 15/05/17 – 02/06/17 | Day | Mobile Works with Stop/Go System in Operation |
| A87 | Achlain to Bunloyne | Markings & Studs | £30,000 | 21/07/17 – 25/08/17 | Day | Mobile Works with Stop/Go System in Operation |
| A9 | South of River Nairn Ph2 | Crack, Seat & Overlay | £349,000 | 24th April – 8th May | Day | Lane Closure & Convoy |
| A9 | Badacreamh NB | Crack, Seat & Overlay | £300,000 | 3rd July – 13th July | Day/night | Lane Closure & Convoy |
| A9 | Ballinluig Brg to Ph3 NB | Crack, Seat & Overlay | £231,000 | 22nd May – 1st June | Day/night | Lane Closure & Convoy |
| A9 | Ballinluig Infill | Crack, Seat & Overlay | £235,000 | 5th June – 14th June | Day/Night | Lane Closure & Convoy |
| A9 | Drumochter NB Ph1 | Crack, Seat & Overlay | £300,000 | 19th June – 30th June | Day | Lane Closure & Convoy |
| A9 | South of Trinafour SB | Crack, Seat & Overlay | £345,000 | 17th July – 28th July | Day | Lane Closure & Convoy |
| A9 | Munlochy junction | Queue warning signs | £70k | May | Night | SL dual |
| A9 | A9 Faskally to Trinafour | Markings & Studs | £125,000 | 15/05/17 – 25/05/2017 | Day | Stop / Go |
| A9 | Mybster Sub Station | onstruction of 'countryside' footway, with road stud re-installation | £22,000 | 22/05/17 – 02/06/17 | Day | Temp traffic Signals |
| A9 | Slochd Layby 153 to Layby 155 | ssociated road markings and studs. And re-installation of Vaisala ice | £70,000 | 18/04/17 – 11/05/2017 | Day | Convoy |
| A9 | Portgower | Footway Reconstruction, including DDA improvements | £15,000 | 29/05/17 – 09/06/17 | Day | Temp traffic Signals |
| A9 | Inverness to Dornoch | Replacement of defective signs and posts | £25,000 | 05/06/17 – 16/06/17 | Day | Temp traffic Signals |
| A9 | Inverness to Latheron | Road Markings Refreshment | £20,000 | 19/06/17 – 30/06/17 | Day | Mobile Works / Stop/Go |
| A9 | Dalwhinnie Junction | Routine resurfacing with associate road markings and studs | £60,000 | 13/08/17 – 17/08/17 | Night | Closure |
| A9 | Doll | Routine resurfacing with associate road markings and studs | £50,000 | 21/08/17 – 24/08/17 | Day | Convoy |
| A9 | Brora | Routine resurfacing with associate road markings and studs | £30,000 | 25/08/17 – 26/08/17 | Day | Convoy |
| A9 | End of Nuide 2+1 | Routine resurfacing with associate road markings and studs | £60,000 | 27/08/17 – 31/08/17 | Day | Convoy |