ALLNW Resurfacing Programme - Spring 2018

Route	Location	Estimate Value	Traffic Management
A9	Spittal to Georgemas	£480,000	Convoy
A9	Dunbeath	£50,000	Convoy
A9	Borgue	£100,000	Convoy
A9	Banniskirk	£150,000	Convoy
A9	Drumochter NB (Wade Stone)	£465,000	Convoy
A9	North of Trinafour SB	£400,000	Convoy
A82	South of Invermoriston	£70,000	Convoy
A82	Alltsigh	£50,000	Convoy
A82	Fort William to Torlundy	£340,000	Convoy/Closure
A82	Glen Gloy	£50,000	Convoy
A82	North of Spean Bridge	£20,000	Convoy
A82	Ardlui to Falls of Falloch	£150,000	Convoy
A82	Highbridge Jct	Remedial	Convoy
A82	Corrychurachan	Remedial	Convoy
A82	An Torr	£50,000	Convoy
A84	Kilmahog	£40,000	Convoy
A84	South of Strathyre	£100,000	Convoy
A84/A85	Lochearnhead	£120,000	Convoy
A85	St Fillans	£40,000	Convoy
A85	Connel	£150,000	Closure
A85	Taynuilt	£30,000	Convoy
A85	Rob Roy's Dip	£50,000	Convoy
A85	Crianlarich Area	£120,000	Convoy
A85	West of Inveraray Jct	£110,000	Closure
A86	Spean Bridge	Remedial	Convoy
A86	Cille Choire	£100,000	Convoy
A86	West of Roybridge	£40,000	Convoy
A86	Ardverikie	£90,000	Closure
A87	Druim nan Cleochd	£200,000	Convoy
A87	Head of Loch Ainort	£60,000	Convoy
A87	North of Broadford	£10,000	Convoy
A87	Borve Jct	£20,000	Convoy
A87	Hinnisdale	£100,000	Convoy
A87	Ard Dorch to Luib	£300,000	Convoy
A87	Sconser	£60,000	Closure
A87	Bee Haven	£40,000	Convoy
A87	Cluanie	£250,000	Convoy
A87	North of Kinlochourn Jct	£20,000	Convoy
A87	Inverinate	£80,000	Convoy
A828	Culcharan Farm	£30,000	Convoy
A828	Creagan Sea Wall	£100,000	Convoy
A828	Creagan Rabts	£85,000	Closure
A830	Loch Eilt Bridge	£80,000	Closure
A830	West of Glenfinnan	£80,000	Closure
A830	Cuthe Bridge	n/a	Convoy
A830	East of Glenfinnan	Remedial	Convoy
A830	Callop	Remedial	Convoy
A835	South of Garve	£100,000	Convoy
A835	Loch Glascarnoch	£150,000	Convoy
A835	Inchbae	£250,000	Convoy
A887	Invermoriston	£210,000	Convoy
A887	West of Achlain	£350,000	Convoy
A889	Cathar Mor	£100,000	Closure



Key	
	Dayshift working
	Nightshift working
RC	Road Closure
W	Weather Delay
	Surfacing Completed

Notes: This programme is subject to change. For up to date information please visit http://bit.ly/BEARScotRepairs

This programme of work will see up to 7 resurfacing squads operating across the network at any one time.

Supervision required for Saturday 17th March @ Crianlarich - Ruraidh not available