

## BEAR Scotland North West Unit – List of Works Significant Works Planned November 2016 to January 2017

The list below details some of the major work planned by BEAR Scotland over the next three months.

Please note the following:

This is not an exhaustive list and other works may be added to the programme.

All dates are indicative and are subject to change.

For road closures, consultation is carried out with relevant parties. Following this consultation the dates of works and type of traffic management used may be changed.



### Planned Works December 2016 - March 2017

Route	Location	Type of Works	Value	Dates	Night/Day Works	Traffic Management
A82	Corrychurrachan	Ditching	£79k	Dec – Jan	Day	SLC
A82	Drumnadrochit	PUFFIN Crossing	£40k	February	Day	SLC
A82	South End of Tyndrum	Resurfacing	£183,000	20 Feb – 3 Mar	Day	Convoy
A82	Tulla Cottages Ph.2	Resurfacing	£195,000	19 – 30 Mar	Night	Road Closure
A82	Fort Augustus HD28	Resurfacing	£4,100	29-Mar	Night	Road Closure
A82	Loch Lomond Side	Drainage Improvements	£45,000	04/12/2016 – 16/12/2016	Night	Road Closure
A82	Drumnadrochit to Inverness (various locations)	Filter drain renewal/replacement and ditch clearance works	£38,365	28/11/16 – 23/12/16	Day	Temp traffic Signals
A82	South of Ardachy junction	Re-surfacing works	£60,000	20-24/03/2017	Night	Convoy
A82	Carrs Corner to Spean Commando Memorial	Ditching and Drainage works	£25,000	16-20/03/2017	Day	TTL
A82	Corran-Fort William	Sign replacement works	£18,000	09-27/01/2017	Day	TTL
A82	Onich Sea Wall	Earthworks	£40,000	20/12-2016-20/01/2017	Day	TTL
A828	Benderloch	PUFFIN crossing	£49k	January	Day	SLC
A828	North of Benderloch	Resurfacing	£200,000	28 Nov – 12 Dec	Day	Convoy
A828	Appin-Tynribbie	Re-surfacing works	£60,000	13-15/03/2017	Day	Convoy
A828	South of Creagan	Repairs to embankment with rock infill	£110,000	16/01-2016 16/02/2017	Day	TTL
A83	Cairndow HD28	Resurfacing	£100,000	13 Dec – 16 Dec	Day	Convoy
A830	Locheil side	Ditching and Drainage works	£15,000	06-16/03/2017	Day	TTL
A830	Banavie-Corpach	Footway repairs	£19,000	09-16/01/2017	Day	TTL
A835	Contin to Garve	Signing	App. £10k	January	Day	SLC
A835	Rogie Falls	Resurfacing	£134,000	28 Nov – 7 Dec	Day	Convoy
A835	Gorstan HD28	Resurfacing	£15,000	08-Dec	Day	Convoy
A835	Ardcharnich	Replacement of rock netting	£25,000	09/01/17 – 27/01/17	Day	Temp traffic Signals
A84	Callander	HFS	£6k	January	Night	SLC
A84	Strathyre HD28	Resurfacing	£8,000	27-Mar	Night	Road Closure
A84	Route	Signing upgrades	£25,000	Jan '17	Day	Stop/Go
A85	Lix Toll to Crianlarich	Barrier & HFS	£100k	December	Day	SLC
A85	Lochearnside	Bend signing	£25k	January	Day	SLC
A85	Oban to Connel	Vegetation clearance	£55k	Dec / Jan	Day	Verge
A85	Glen Ogle	Drainage Improvements	£30,000	Feb '17	Day	TTL
A85	Route	Signing upgrades	£25,000	Feb '17	Day	Stop/Go
A85	St Fillans	Footway Improvements	£30,000	Mar '17	Day	TTL
A86	Kingussie HD28	Resurfacing	£5,000	08-Dec	Day	Convoy
A87	Oblusa to Kylerhea	Resurfacing	£233,000	11 Nov – 7 Dec	Day	Convoy
A87	Auchtertyre to Kirkton	Resurfacing	£135,000	8 Dec – 23 Dec	Day	Convoy
A87	West of Invergarry HD28	Resurfacing	£17,000	22-Dec	Day	Road Closure
A87	Druim-na-Cleochd	Ditching and Drainage works	£18,000	16-20/01/2017	Day	TTL
A87	Druimarbin-Campfield	Re-surfacing works	£80,000	06-10/03/2017	Day	Convoy
A87	Skye - Broadford village	Footway repairs	£30,000	06-10/03/2017	Day	TTL
A87	Bunloyne-Kyle of Lochalsh	Sign replacement works	£15,000	06-10/02/2017	Day	TTL
A887	West of Achlain	Resurfacing	£231,000	27 Feb – 10 Mar	Day	Convoy
A9	Munlochy junction	Signing	£22k	January	Day/Night	Dual lane single closure
A9	Latheron to Thurso	Signing	£72k	December	Day	SLC
A9	Dalmore	Signing	£8k	January	Day	SLC
A9	Longman to Raigmore	Resurfacing	£278,000	12 – 23 Mar	Night	Convoy
A9	Clunes Lodge to Sth of Layby 60	Resurfacing	£360,000	19 – 30 Mar	Night	Convoy
A9	South of Ousdale	Ditching	£7,757	19/12/16 – 06/01/17	Day	Temp traffic Signals
A9	North of Latheron Junction	Footway reconstruction (DDA compliant crossings)	£1,700	19/12/16 – 23/12/16	Day	Temp traffic Signals
A9	0.5km south of Drumochter Summit	Culvert inlet washout repairs	£20,000	06/02/17 – 17/02/17	Day	Temp traffic Signals
A99	Mid Clyth	Removal of concrete bus shelter	£1k	January	Day	Verge