

BEAR Scotland - North East Unit



Each week dozens of essential roadworks are carried out in the North West trunk road network by BEAR Scotland, our subcontractors and by third parties. All roadworks are subject to change based on various circumstances, such as weather related events.
Real time journey information is available from **Traffic Scotland** at www.trafficscotland.org or twitter @trafficscotland.

North East Unit Weekly Programme of Intent, week commencing 24.04.2017

| Route | Direction | Exact Location | Activity | Start Date | End Date | Start Time | End Time | 24 M | 25 T | 26 W | 27 T | 28 F | 29 S | 30 S | Main Contractor | Speed Limit |
|---|-----------|--|---|------------|------------|------------|----------|------|------|------|------|------|------|------|--------------------------|-------------|
| A9 Keir Roundabout to Inveralmond Roundabout, Perth | | | | | | | | | | | | | | | | |
| A9 | S/B | A9/A85 SB Off slip | Works site exit at bottom of Off slip - verge works | 13/02/2017 | 30/06/2018 | 00:01 | 06:00 | x | x | x | x | x | x | x | Balfour Beatty | N/A |
| A9 | N/B | Layby approaching Broxden Rnbt | Layby Closure for Abnormal Loads usage only | 03/03/2017 | 30/06/2017 | 18:00 | 23:59 | x | x | x | x | x | x | x | Balfour Beatty | N/A |
| A9 | N/B & S/B | Inveralmond Rnbt to south of A85 over bridge | Contraflow with traffic running on SB carriageway. A85 Slips remain open | 11/04/2017 | 30/06/2017 | 00:01 | 06:00 | x | x | x | x | x | x | x | Balfour Beatty | 50 |
| A9 | N/B | Dunning junction, Perth | Rail Bridge inspection on local road - Diversion via A9 | 26/04/2017 | 27/04/2017 | 19:30 | 06:30 | | | x | | | | | Amey Consulting | N/A |
| A9 | N/B & S/B | A9, Auchterarder | Rail bridge inspection on local road - Diversion via A9 | 25/04/2017 | 26/04/2017 | 19:30 | 06:30 | x | | | | | | | Amey Consulting | N/A |
| A9 | S/B | Opposite A820 slip road, Dunblane | Patching - Convoy | 25/04/2017 | 26/04/2017 | 19:30 | 06:30 | x | | | | | | | BEAR Scotland | 10 |
| A9 | N/B | After Findogask Jct, North of Aberuthven | Renew Gully - N/S lane closure | 26/04/2017 | 27/04/2017 | 19:30 | 06:30 | | | x | | | | | BEAR Scotland | 50 |
| A9 | N/B & S/B | Whole route | Structure maintenance - Verge works | 24/04/2017 | 28/04/2017 | 09:30 | 15:30 | x | x | x | x | x | | | BEAR Scotland | N/A |
| A9 | N/B & S/B | Whole route | Grass cutting - Verge works | 24/04/2017 | 28/04/2017 | 09:30 | 15:30 | x | x | x | x | x | | | BEAR Scotland | N/A |
| A9 | N/B & S/B | Whole route | Grass cutting - MLC | 24/04/2017 | 28/04/2017 | 09:30 | 15:30 | x | x | x | x | x | | | BEAR Scotland | N/A |
| A9 | S/B | Mains of Balhaldie | Resurfacing - Convoy | 23/04/2017 | 28/04/2017 | 19:30 | 06:30 | x | x | x | x | x | | | BEAR Scotland | 10 |
| A9 | S/B | Greenloaning | Road markings - Convoy | 27/04/2017 | 28/04/2017 | 19:30 | 06:30 | | | | x | | | | BEAR Scotland | 10 |
| A9 | S/B | Mains of Balhaldie | Drainage works - N/S lane closure. | 24/04/2017 | 05/05/2017 | 19:30 | 06:30 | x | x | x | x | x | | | BEAR Scotland | 50 |
| A9 | N/B & S/B | Between Inveralmond and Broxden Roundabouts | Varioguard installed - Verge works | 15/01/2017 | 30/06/2017 | 00:01 | 23:59 | x | x | x | x | x | x | x | Balfour Beatty | N/A |
| A90 Friarton Bridge, Perth, to Fraserburgh | | | | | | | | | | | | | | | | |
| A90 | N/B & S/B | Fraserburgh to Spurryhillock, Stonehaven | Gully Cleaning and Cyclic Maintenance - MLC (No works 06:30am to 09:30am and 15:30pm to 19:30pm) | 11/01/2016 | 28/04/2017 | 09:30 | 06:30 | x | x | x | x | x | | | BEAR Scotland | N/A |
| A90 | S/B | Kinfauns Layby | Layby Closure for abnormal loads usage | 03/03/2017 | 30/06/2017 | 18:00 | 23:59 | x | x | x | x | x | x | x | Balfour Beatty | N/A |
| A90 | N/B & S/B | Stonehaven | AWPR Stonehaven B979 Structure - Contraflow with 2 x lanes NB and 1 lane SB (1 + 1 contraflow night times) | 21/03/2017 | 31/12/2017 | 19:30 | 23:59 | x | x | x | x | x | x | x | AWPR CJV - South Section | 50 |
| A90 | S/B | Nether Careston, Brechin | Litter fence repairs - Layby Closure | 20/04/2017 | 24/04/2017 | 06:30 | 19:30 | x | | | | | | | BEAR Scotland | N/A |
| A90 | S/B | Balnabreich to Parkford | Drainage works - N/S lane closure | 25/03/2017 | 24/04/2017 | 07:00 | 18:00 | x | | | | | | | BEAR Scotland | 50 |
| A90 | N/B | Bogindollo, Parkford Layby | Abnormal Load Layby | 20/03/2017 | 31/12/2017 | 00:01 | 23:59 | x | x | x | x | x | x | x | AWPR CJV - South Section | N/A |
| A90 | N/B & S/B | Findon to Charleston | A90T Lane 1 or 2 North & Southbound overnight week nights and Friday night to Monday morning weekend contraflow closures with A90 weekend overnight carriageway closures using A90 to A956 diverge & Merge diversion routes for AWPR construction | 23/03/2017 | 30/04/2017 | 00:01 | 23:59 | x | x | x | x | x | x | x | AWPR CJV - South Section | 50 |
| A90 | N/B & S/B | Temple of Fiddes | Installation of new HV cables below A90 by Directional Drill and cables in verge - Lane closure (from 17/04/2017 until 13/05/2017) | 17/04/2017 | 20/05/2017 | 00:01 | 23:59 | x | x | x | x | x | x | x | Nicol of Skene | 30 |

| | | | | | | | | | | | | | | | | | |
|---|-----------|--|--|------------|------------|-------|-------|---|---|---|---|---|---|---|---|----------------------------|-----|
| A90 | N/B & S/B | Between Swallow Rnbt and Myrekirk Rnbt, Dundee | Directional drilling for Springfield Development - Verge works | 24/04/2017 | 28/04/2017 | 07:30 | 16:30 | x | x | x | x | x | x | x | x | Onsite | N/A |
| A90 | N/B & S/B | Rathen | Excavation to providing a street NGA Cabinet and base, laying duck and power duck, performing an excavation for power joint, constructing a jointing chamber - TTL | 24/04/2017 | 05/05/2017 | 09:30 | 15:30 | x | x | x | x | x | x | x | x | KN Network Services | 50 |
| A90 | S/B | North Anderson Drive, Summerhill, Aberdeen | Excavation to complete blockage clearance - Verge works | 23/04/2017 | 25/04/2017 | 09:30 | 15:30 | x | x | | | | | | | KN Network Services | N/A |
| A90 | S/B | Ellon road, Aberdeen | Local road closure - Diversion via trunk road | 24/04/2017 | 29/05/2017 | 06:00 | 16:00 | x | x | x | x | x | x | x | x | Scottish & Southern Energy | N/A |
| A90 | N/B & S/B | Dundee to Stonehaven | Gully cleaning - MLC | 23/04/2017 | 28/04/2017 | 19:30 | 06:30 | x | x | x | x | | | | | BEAR Scotland | 50 |
| A90 | S/B | Kinfauns | Patching - Alt lane closures | 24/04/2017 | 25/04/2017 | 19:30 | 06:30 | x | | | | | | | | BEAR Scotland | 50 |
| A90 | N/B & S/B | Ellon to Fraserburgh | Grass cutting - Verge works | 24/04/2017 | 26/04/2017 | 09:30 | 15:30 | x | x | x | | | | | | BEAR Scotland | N/A |
| A90 | N/B & S/B | Aberdeen City | Grass cutting - Verge works | 24/04/2017 | 26/04/2017 | 09:30 | 15:30 | x | x | x | | | | | | BEAR Scotland | N/A |
| A90 | N/B & S/B | Dundee City | Grass cutting - Verge works | 24/04/2017 | 26/04/2017 | 09:30 | 15:30 | x | x | x | | | | | | BEAR Scotland | N/A |
| A90 | N/B & S/B | Perth to Aberdeen | Structure maintenance - Verge works | 25/04/2017 | 28/04/2017 | 09:30 | 15:30 | | x | x | x | x | | | | BEAR Scotland | N/A |
| A90 | N/B | Murcar Rbt | Hot patch - Lane closure | 28/04/2017 | 29/04/2017 | 19:30 | 06:30 | | | | | | | | x | BEAR Scotland | 50 |
| A90 | N/B | Findon to Charleston Off slip | A956 off slip closed with diverge and merge junction in use - Advanced and New layout Diversion signage | 14/11/2016 | 13/11/2017 | 20:00 | 06:00 | x | x | x | x | x | x | x | x | AWPR CJV - Central Section | 30 |
| A90 | S/B | Charleston off slip to A956 | 30 mph restriction on slip to A956 - signage in verge | 01/12/2016 | 28/02/2018 | 06:00 | 23:59 | x | x | x | x | x | x | x | x | AWPR CJV - Central Section | 30 |
| A90 | N/B & S/B | Findon to Charleston | AWPR Construction works. Works overnight only on weeknights and continuously from Friday night until Monday morning. - Alt Lane closures with slip closures | 16/01/2017 | 23/12/2017 | 08:00 | 18:00 | x | x | x | x | x | x | x | x | AWPR CJV - Central Section | 50 |
| A92 Halbeath to Tay Road Roundabout, Newport and A92 Tay Bridge Roundabout, Dundee to Kingsway East | | | | | | | | | | | | | | | | | |
| A92 | N/B & S/B | Halbeath to Tay Bridge Rbt | Litter Picking - Verge works | 30/01/2017 | 31/12/2017 | 09:30 | 15:30 | x | x | x | x | x | x | | | Fife Council | N/A |
| A92 | N/B & S/B | Melville Lodges rbt to Parbroath | Local road closure - Diversion signage on network | 03/04/2017 | 28/04/2017 | 06:00 | 16:00 | x | x | x | x | x | | | | Fife Council | N/A |
| A92 | N/B & S/B | Cadham | Works in underground structure - TTL | 24/04/2017 | 28/04/2017 | 19:30 | 06:30 | x | x | x | x | | | | | BT Openreach | 30 |
| A92 | N/B & S/B | Preston rbt to Five Roads Rbt | Gully cleaning - MLC | 24/04/2017 | 28/04/2017 | 09:30 | 15:30 | x | x | x | x | | | | | BEAR Scotland | 50 |
| A92 | N/B & S/B | Rathillet | Patching - TTL | 26/04/2017 | 27/04/2017 | 19:30 | 06:30 | | | | x | | | | | BEAR Scotland | 30 |
| A92 | N/B & S/B | Dundee to Halbeath | Grass cutting - Verge works | 24/04/2017 | 28/04/2017 | 09:30 | 15:30 | x | x | x | x | | | | | BEAR Scotland | N/A |
| A95 Aviemore to Keith | | | | | | | | | | | | | | | | | |
| A95 | E/B & W/B | 12 high street, Aberlour | Install new gas service - TTL | 24/04/2017 | 28/04/2017 | 08:00 | 16:30 | x | x | x | x | | | | | Scotland Gas Networks | 30 |
| A95 | E/B & W/B | Whole route | Gully cleaning - Stop/Go | 03/04/2017 | 31/05/2017 | 09:30 | 15:30 | x | x | x | x | x | | | | BEAR Scotland | 30 |
| A95 | E/B | Keith - Granish | Gully cleaning / Cyclic - Verge works | 03/04/2017 | 31/05/2017 | 09:30 | 15:30 | x | x | x | x | x | | | | BEAR Scotland | N/A |
| A95 | E/B | Mulben - Keith | Signs and posts - TTL | 17/04/2017 | 28/04/2017 | 09:30 | 15:30 | x | x | x | x | x | | | | BEAR Scotland | 50 |
| A95 | E/B | Keith - Granish | Gully cleaning / Cyclic - Verge works | 03/04/2017 | 31/05/2017 | 09:30 | 15:30 | x | x | x | x | x | | | | BEAR Scotland | N/A |
| A95 | E/B & W/B | Whole route | Gully cleaning - Stop/Go | 03/04/2017 | 31/05/2017 | 09:30 | 15:30 | x | x | x | x | | | | | BEAR Scotland | 30 |
| A95 | E/B & W/B | West of entrance to Garlaine Farm, Craganmore | Renew frame and gully - TTL | 24/04/2017 | 26/04/2017 | 00:01 | 23:59 | x | x | x | | | | | | Seivwright Brothers | 50 |

| | | | | | | | | | | | | | | | | | | | | | |
|---|-----------|--|--|------------|------------|-------|-------|---|---|---|---|---|---|---|--|--|--|--|--|-----------------------|-----|
| A95 | E/B & W/B | Cromdale | Hot patch - TTL | 24/04/2017 | 25/04/2017 | 09:30 | 15:30 | x | x | | | | | | | | | | | BEAR Scotland | 30 |
| A95 | E/B & W/B | Tormore Distillery | Renew Gully - TTL | 27/04/2017 | 27/04/2017 | 09:30 | 15:30 | | | | | | | | | | | | | BEAR Scotland | 30 |
| A96 Great Northern Road Roundabout, Aberdeen to A9 Raigmore Interchange | | | | | | | | | | | | | | | | | | | | | |
| A96 | E/B & W/B | Haudigan Rbt to Colpy | Gully Cleaning and Cyclic Maintenance - MLC (No works 06:30am to 09:30am and 15:30pm to 19:30pm) | 11/01/2016 | 28/04/2017 | 09:30 | 06:30 | x | x | x | x | x | x | | | | | | | BEAR Scotland | N/A |
| A96 | E/B & W/B | Colpy to Keith | Gully Cleaning and Cyclic Maintenance - MLC (No Works 06:30am to 09:30am and 15:30pm to 19:30pm) | 11/01/2016 | 28/04/2017 | 09:30 | 06:30 | x | x | x | x | x | x | | | | | | | BEAR Scotland | N/A |
| A96 | E/B & W/B | Upper Pirriesmill, East Huntly | Surfacing of local road - TTL | 24/04/2017 | 28/04/2017 | 09:30 | 15:30 | x | x | x | x | x | x | | | | | | | Aberdeenshire Council | 30 |
| A96 | E/B & W/B | Fairview, Cairnie | Complete non excavation cure works - TTL | 10/04/2017 | 04/05/2017 | 09:30 | 15:30 | x | x | x | x | x | x | x | | | | | | KN Network Services | 30 |
| A96 | E/B & W/B | Aberdeen - Elgin | Gully Cleaning / Cyclic - Verge works | 03/04/2017 | 31/05/2017 | 09:30 | 15:30 | x | x | x | x | x | x | | | | | | | BEAR Scotland | N/A |
| A96 | E/B | Kirkhill forest car park, West of Aberdeen | Mobile Variable Message Sign | 18/04/2017 | 17/05/2017 | 00:01 | 23:59 | x | x | x | x | x | x | x | | | | | | Aberdeen City Council | N/A |
| A96 | E/B | Woodside, North of Keith | Renew frame and cover - TTL | 24/04/2017 | 26/04/2017 | 00:01 | 23:59 | x | x | x | | | | | | | | | | Seivwright Brothers | 50 |
| A96 | E/B & W/B | Whole route | Grass cutting - Verge works | 24/04/2017 | 28/04/2017 | 09:30 | 15:30 | x | x | x | x | x | x | | | | | | | BEAR Scotland | N/A |
| A96 | W/B | Tavelty jct, Kintore | Resurfacing - Convoy | 24/04/2017 | 28/04/2017 | 19:30 | 06:30 | x | x | x | x | x | x | | | | | | | BEAR Scotland | 10 |
| A96 | E/B & W/B | Keith | Hot patch - TTL | 26/04/2017 | 26/04/2017 | 09:30 | 15:30 | | | | | | | | | | | | | BEAR Scotland | 30 |
| A96 | E/B & W/B | Forgie, North of Keith | Hot Patch - TTL | 28/04/2017 | 28/04/2017 | 09:30 | 15:30 | | | | | | | | | | | | | BEAR Scotland | 30 |
| A96 | E/B | Police station, Naim | Re-surfacing car park - Road narrowing | 24/04/2017 | 27/04/2017 | 09:30 | 15:30 | x | x | x | x | | | | | | | | | Leiths | 30 |
| A972 Kingsway East, Dundee | | | | | | | | | | | | | | | | | | | | | |
| A972 | E/B & W/B | Dundee City | Grass cutting - Verge works | 24/04/2017 | 26/04/2017 | 09:30 | 15:30 | x | x | x | | | | | | | | | | BEAR Scotland | N/A |
| M90 J3 Halbeath to Broxden Roundabout and Friarton Bridge, Perth | | | | | | | | | | | | | | | | | | | | | |
| M90 | N/B | Approach to Junction 10 Craigend | Abnormal Load signage | 03/03/2017 | 30/06/2017 | 18:00 | 23:59 | x | x | x | x | x | x | x | | | | | | Balfour Beatty | N/A |
| M90 | N/B & S/B | Jcn 9 to Glenfarg | Replace manhole covers - Lane closure | 03/04/2017 | 28/04/2017 | 09:30 | 15:30 | x | x | x | x | x | x | | | | | | | BEAR Scotland | 30 |
| M90 | N/B | Jct 10 slip A912 Edinburgh Road, Perth | Trial Pits - O/S lane closure on slip | 24/04/2017 | 26/04/2017 | 09:30 | 15:30 | x | x | x | | | | | | | | | | BEAR Scotland | 50 |
| M90 | N/B & S/B | Whole route | Structure maintenance - Verge works | 25/04/2017 | 28/04/2017 | 09:30 | 15:30 | x | x | x | x | | | | | | | | | BEAR Scotland | N/A |
| M90 | N/B & S/B | Whole route | Grass cutting - MLC | 24/04/2017 | 27/04/2017 | 09:30 | 15:30 | x | x | x | x | | | | | | | | | BEAR Scotland | N/A |
| Multiple | N/B & S/B | All Routes | Cyclic Repairs, Numbering and Testing - Verge works | 15/02/2016 | 29/12/2017 | 08:00 | 07:59 | x | x | x | x | x | x | x | | | | | | BEAR Scotland | N/A |