



BEAR Scotland North West Programme of Planned Road Improvements 2018
v30112018



Route	Scheme Name	Start	Finish	Estimated Value	TM Type	Timing	Dec																													
							01	02	03	04	05	06	07	08	09	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30
A9	Nith & Sth of Slochd Beag Railway Bridge	12 Nov 18	04 Dec 18	500,000	Convoy	Day																														
A87	Torra Michalg	26 Nov 18	04 Dec 18	150,000	Road Closure	Night																														
A87	Portree North 40s	06 Dec 18	06 Dec 18	25,000	Convoy	Day																														
A9	Ainess Junction	09 Dec 18	10 Dec 18	10,000	Convoy	Night																														
A87	Varagill	10 Dec 18	19 Dec 18	230,000	Convoy	Day																														
A87	North of Broadford	20 Dec 18	20 Dec 18	10,000	Convoy	Day																														

Detailed Phase : Convoy TTL Stop/Go Lane Closure Road Closure Contraflow